PROJECT SCHEDULE
PROP. 13-PHASE I

* DFA - PROGRAM ANALYST
DAS - CONTRACT OFFICE
DGS - FINAL AGENCY APPROVAL

Contractor Name Description No. Contract No | Allocation Begin Term| End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
REGION 1 (707) 576-2220

CITY OF TRINIDAD TRINIDAD ONSITE WATERWASTE 11108 | 03-206-551-0|  $94,000.00 6/1/2004] 3/31/2006 | LYNDA JACOBSEN| (707) 5762220  |CINDY DAVIS| (916) 323-2095 | CLOSED 5/11/2006
TREATMENT SYSTEM

CITY OF TRINIDAD TRINIDAD ONSITE WASTEWATER 1-108-1 | 03-206-551-1 $0.00 6/1/2004] 3/31/2006 | LYNDA JACOBSEN| (707) 576-2655  |CINDY DAvIS| (916) 3232095 | CLOSED 5/11/2006
TREATMENT SYSTEM MANAGEMENT
PROGRAM

COMMUNITY CLEAN LOWER RUSSIAN RIVER WATER I-33 | 03-073-551-0) $50,000.00 | 11/1/2003| 3/31/2006 | ELMER DUDIK (707)576-2806  |CINDY DAVIS| (916) 3232095 | CLOSED 3/1/2006

WATER INSTITUTE QUALITY MONITORING PROGRAM

COUNTY OF TIME EXTENSION OF 2 YRS NEEDED | 11-94-1 | 03-207-551-1 $0.00 | 6/ 1/2004] 3/31/2007 CINDY DAVIS | (916) 323-2095 | EXECUTED 12/8/05

SONOMA - PERMIT AFTER LAND ACQUISITION LAWSUIT

AND RESOURCE HELD UP CONTRACT.

COUNTY OF SONOMA - | MONTE RIO POLLUTION CONTROL Il-94 | 03-207-551-0|$1,000,000.00 6/1/2004| 3/31/2007 | MONA (707)576-2220  |CINDY DAVIS| (916) 3232095 | EXECUTED 5/20/2004

PERMIT AND DOUGHERTY

RESOURCE

GOLD RIDGE BODEGA BAY COASTAL I-90 | 03-175-110-0| $400,000.00 |  5/10/2004| 3/31/2006 | BERNADETTE (707)576-2220  |CINDY DAVIS| (916) 3232095 | CLOSED 5/5/2006

RESOURCE REED

CONSERVATION

GOLD RIDGE BODEGA BAY WATERSHED - 90-1 | 03-175-110-1 $0.00 |  5/10/2004| 3/31/2006 CINDY DAVIS | (916) 323-2095 | CLOSED 5/5/2006

RESOURCE COASTAL STREAMS RESTORATION

CONSERVATION PROJECT

GOLD RIDGE BODEGA BAY WATERSHED 11-90-2 | 03-175-110-2 $0.00 |  5/10/2004| 3/31/2006 | BERNADETTE (707)576-2678  |CINDY DAVIS| (916) 323-2095 | CLOSED 5/5/2006

RESOURCE COASTAL STREAMS RESTORATION REED

CONSERVATION PROJECT

HUMBOLDT COUNTY | AGRICULTURE ENHANCEMENT 114 | 03-208-551-1 $0.00 |  6/30/2004| 6/30/2030 CINDY DAVIS| (916) 323-2095 | EXECUTED 1/18/2006

RCD PROGRAM - PHASE Ill
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone

HUMBOLDT COUNTY | EEL RIVER COOPERATIVE Il-60 | 03-185-551-0| $200,000.00 6/1/2004| 3/31/2006 | JANET BLAKE (707)576-2220  |CINDY DAVIS| (916) 3232095 | CLOSED 5/8/2006
RESOURCE SEDIMENT REDUCTION AND WATER

QUALITY IMPROVEMENT PROGRAM,
CONSERVATION QuALITY
HUMBOLDT COUNTY | HUMBOLDT AG. ENHANCEMENT, 11114 | 03-208-551-0| $506,000.00 |  6/30/2004| 6/30/2030 | BEN ZABINSKY (707)576-2220  |CINDY DAVIS| (916) 3232095 | EXECUTED 6/28/2004
RESOURCE PROG. PHASE Il
CONSERVATION
INTERTRIBAL TRIBAL OPERATIONS TRAINING 1101 | 03-209-551-1 $0.00 6/1/2004| 3/31/2006 CINDY DAVIS | (916) 323-2095 | CLOSED 5/5/2006
SINKYONE PROGRAM
WILDERNESS COUNCIL
INTERTRIBAL SINKYONE WATERSHED REHAB - 1101 | 03-209-551-0| $252,713.00 6/1/2004| 3/31/2006 | BERNADETTE (707)576-2220  |CINDY DAVIS| (916) 323-2095 | CLOSED 5/5/2006
SINKYONE TRIBAL OPERATORS TRAINING REED
WILDERNESS COUNCIL | PROG:
LAND PARTNERS WILLOW CREEK RESTORATION 1116 | 03-210-551-0| $400,000.00 |  6/30/2004| 3/31/2029 | BERNADETTE (707)576-2220  |CINDY DAVIS| (916) 323-2095 | EXECUTED 5/21/2004
THROUGH PROJECT REED
STEWARDSHIP
LAND PARTNERS WILLOW CREEK RESTORATION 1-116-1 | 03-210-551-1 $0.00 |  6/30/2004| 6/30/2029 | BERNADETTE (707)576-2678  |CINDY DAVIS| (916) 323-2095 | EXECUTED 9/16/2005
THROUGH PROJECT REED
STEWARDSHIP
LAND PARTNERS WILLOW CREEK RESTORATION I1-116-2 | 03-210-551-2 $0.00 |  6/30/2004| 6/30/2029 | BERNADETTE (707)576-2678  |CINDY DAVIS| (916) 323-2095 | EXECUTED 1/30/2006
THROUGH PROJECT REED
STEWARDSHIP
MCKINLEYVILLE STORMWATER Il-44 | 03-157-551-0| $650,000.00 |  3/15/2003| 3/31/2006 | JANET BLAKE (707)576-2220  |CINDY DAVIS| (916) 323-2095 | CLOSED 5/9/2006
COMMUNITY TREATMENT/WETLAND MARSHES
SERVICES DISTRICT
PACIFIC COAST FISH, | SOUTH HUMBOLDT BAY COASTAL 1106 | 03-211-551-0| $239,000.00 |  6/30/2004| 3/31/2006 | LYNDA JACOBSEN| (707)576-2220  |CINDY DAVIS| (916) 323-2095 | CLOSED 5/4/2006
WILDLIFE AND RESOURCES PROTECTION PROJECT
WETLANDS
PACIFIC COAST FISH, | SOUTH HUMBOLDT BAY COASTAL 1-106-1 | 03-211-551-1 $0.00 |  6/30/2004| 3/31/2006 | LYNDA JACOBSEN| (707)576-2655 |CINDY DAVIS| (916) 323-2095 | CLOSED 5/4/2006

WILDLIFE AND
WETLANDS

RESOURCES PROTECTION PROJECT
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
REDWOOD HUMBOLDT BAY WATER QUALITY 711 | 03-212-561-1 $0.00 3/31/2006 CINDY DAVIS | (916) 323-2095 | CLOSED 5/5/06
COMMUNITY ACTION IMPROVEMENT PROGRAM
AGENCY
REDWOOD HUMBOLDT BAY WATER QUALITY I-71 | 03-212-551-0| $250,000.00 6/1/2004| 3/31/2006 | BERNADETTE (707)576-2220  |CINDY DAVIS| (916) 3232095 | CLOSED 5/5/2006
COMMUNITY ACTION IMPROVEMENT PROGRAM (HBWQIP) REED
AGENCY
REGENTS OF UC DAVIS | TIME EXTENSION NEEDED DUE TO 1-31-1 | 03-097-551-1 $0.00 1/ 1/2004| CINDY DAVIS| (916) 323-2095 | EXECUTED 05/17/2006
PROLONGED NEGOTIATIONS
BETWEEN SWRCB & UC SYSTEM.
REGENTS UC DAVIS CHARACTERIZING FRESHWATER I-31 | 03-097-551-0| $306,736.00 1/1/2004] 3/31/2007 | BERNADETTE (707)576-2678  |CINDY DAVIS| (916) 323-2095 | EXECUTED 3/4/2004
INFLOWS AND SEDIMENT REED
RESERVOIRS OF FECAL
COLIFORMA IN NORTHER CALIF.
RURAL HUMAN MILL CREEK SEDIMENT DELIVERY Il-52 | 03-148-551-0| $500,000.00 4/1/2004] 3/31/2006 | JANET BLAKE (707)576-2220  [CINDY DAVIS| (916) 323-2095 | CLOSED 5/10/2006
SERVICES REDUCTION
RURAL HUMAN MILL CREEK SEDIMENT DELIVERY 521 | 03-148-551-1 $0.00 12/31/2006 CINDY DAVIS | (916) 323-2095 | CLOSED 5/10/2006
SERVICES, INC. REDUCTION
SONOMA COUNTY - SEWER SYSTEM POLLUTION 111107 | 03-213-551-0| $400,000.00 |  6/30/2004| 5/31/2040 | BERNADETTE (707)576-2220  |CINDY DAVIS| (916) 323-2095 | EXECUTED 05/17/2004
REGIONAL PARKS PREVENTION IMPROVEMENTS FOR REED
WESTSIDE REGIONAL PARK
DEPARTMENT JARVASN
SONOMA COUNTY - TIME EXTENSION TO 12/31/06 DUE 1-107-1 | 03-213-551-1 $0.00 |  6/30/2004| 12/31/2006 CINDY DAVIS| (916) 323-2095 | EXECUTED 07/12/2006
REGIONAL PARKS TO SONOMA CNTY ENVIRON.
HEALTH REQ'STD ADDITIONAL
DEPARTMENT WATER QUALITY MONITORING
DONE.
SOTOYME RESOURCE | COASTAL TRIBUTARY 111102 | 03-214-551-0| $200,000.00 |  6/30/2004| 3/31/2006 | BERNADETTE (707)576-2220  |CINDY DAVIS| (916) 3232095 | CLOSED 5/2/2006
CONSERVATION ENHANCEMENT PROGRAM REED
DISTRICT
SOTOYME RESOURCE | COASTAL TRIBUTARY 1102 | 03-214-551-1 $0.00 3/31/2006 CINDY DAVIS | (916) 323-2005 | CLOSED 5/2/2006

CONSERVATION
DISTRICT

ENHANCEMENT PROGRAM
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone

SOTOYOME COASTAL TRIBUTARY 11102 | 03-214-551-2 $0.00 3/31/2006 CINDY DAVIS | (916) 323-2005 | CLOSED 5/2/2006

RESOURCE ENHANCEMENT PROGRAM

CONSERVATION

TRINITY COUNTY UPPER TRINITY RIVER WATERSHED | 1I-79 | 03-215-551-0| $200,000.00 |  6/10/2004| 3/31/2006 | MICHELE (707)576-6706  |CINDY DAVIS| (916) 3232095 | CLOSED 5/5/06

RESOURCE MANAGEMENT PLANNING PROJECT FORTNER

CONSERVATION

REGION 2 (510) 622-2300

ACTERRA SAN FRANCISQUITO CREEK URBAN Il-24 | 03-109-552-0| $339,000.00 1/1/2004] 3/31/2006 | JOHN WEST (510) 6222438 |SUSAN (916) 445-1692 | EXECUTED 2/24/2004
WATERSHED PROTECTION AND MITCHELL
RESTORATION PROJECT

ACTERRA SAN FRANCISQUITO CREEK URBAN | |I- 24-1 | 03-109-552-1 $0.00 1/1/2004] 3/31/2007 | JOHN WEST (510) 6222438 |SUSAN (916) 445-1692 | EXECUTED 12/09/05
WATERSHED PROTECTION AND MITCHELL
RESTORATION PROJECT

ASSOCIATION OF BAY | BRAKE PAD PARTNERSHIP I- 9 | 03-064-552-0| $700,000.00 | 10/1/2008| 3/31/2006 | RICHARD LOOKER| (510) 622-2300  |SUSAN (916) 445-1692 | EXECUTED 3/04/2004

AREA GOVERNMENTS MITCHELL

ASSOCIATION OF BAY | BRAKE PAD PARTNERSHIP l- 9-1 | 03-064-552-1 $0.00 8/1/2003| 3/31/2007 | RICHARD LOOKER| (510) 622-2451  [SUSAN (916) 445-1692 | EXECUTED 11/22/2005

AREA GOVERNMENTS MITCHELL

BIO-INTEGRAL PEST CONTROL OPERATOR IPM I- 7 | 03-048-552-0| $240,000.00 8/1/2003| 3/31/2006 | BILL JOHNSON (510) 622-2300 |RACHAEL (916) 341-5732 | CLOSED 3/30/2006

RESOURCE CENTER | PARTNERSHIP HORSLEY

CITY OF OAKLAND PCB ABATEMENT PROGRAM IN Il- 113 | 03-156-552-1 $0.00 |  4/15/2004| 9/30/2006 | FRED HETZEL (510) 622-2357  |SUSAN (916) 445-1692 | EXECUTED 11/22/2005
THE ETTIE STREET MITCHELL
WATERSHED

CITY OF OAKLAND PCB ABATEMENT PROGRAM INTHE | 111113 | 03-156-552-0| $460,000.00 |  4/15/2004] 3/31/2006 | FRED HETZEL (510) 6222300  |SUSAN (916) 445-1692 | EXECUTED 4/15/2004
ETTIE STREET WATERSHED MITCHELL

CITY OF OAKLAND PCB | PCB ABATEMENT PROGRAM IN THE 230 | 03-156-552-2 $0.00 4/15/2004| 9/30/2006 SUSAN (916) 445-1692 | AT STATE BOARD -

ABATEMENT ETTE STREET WATERSHED MITCHELL DAS 4/21/2006
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone

CONTRA COSTA CONTRA COSTA CITIZEN I-12 | 03-115-552-0| $250,000.00 1/15/2004| 3/31/2006 | FARHAD (510) 6222331 |SUSAN (916) 445-1692 | EXECUTED 3/8/2004

COUNTY COMMUNITY | WATERSHED MONITORING GHODRATI MITCHELL

DEVELOPMENT

CONTRA COSTA CONTRA COSTA CITIZEN Il 12-1 | 03-115-552-1 $0.00 1/15/2004| 12/15/2006 | FARHAD (510) 6222331  |SUSAN (916) 445-1692 | EXECUTED 1/20/2006

COUNTY WATERSHED MONITORING GHODRATI MITCHELL

COMMUNITY

COUNTY OF MARIN, PROTECT TOMALES BAY FROM Il-49 | 03-119-552-0| $800,000.00 1/15/2004| 3/31/2006 | FAHRAD (510) 622-2300  |SUSAN (916) 445-1692 | EXECUTED 4/28/2004

COMMUNITY HUMAN WASTE GHODRATI MITCHELL

DEVELOPMENT

COUNTY OF MARIN, PROTECT TOMALES BAY FROM II- 49-1 | 03-119-552-1 $0.00 1/15/2004| 3/31/2008 | FARHAD (510) 6222331  |SUSAN (916) 445-1692 | EXECUTED 11/22/2005

COMMUNITY HUMAN WASTE GHODRATI MITCHELL

DEVELOPMENT

EARTH ISLAND KIDS FOR THE BAY I-50 | 03-125-552-0| $100,000.00 4/1/2004] 3/31/2006 | JOHN WEST (510) 622-2438  |RACHAEL (916) 341-5732 | CLOSED 07/21/2005

INSTITUTE HORSLEY

MARIN COUNTY LAGUNITAS CREEK WATERSHED I-13 | 03-065-552-1| $90,241.00 |  9/15/2008| 3/31/2007 | LESLIE (510) 622-2344  |SUSAN (916) 445-1692 | AT STATE BOARD -

RESOURCE IMPROVEMENT PROJECT FERGUSON MITCHELL DAS 1/23/2006

CONSERVATION

MARIN COUNTY LAGUNITAS CREEK WATERSHED I-13 | 03-065-552-0 $600,000.00 |  9/15/2008| 3/31/2006 | LESLIE (510) 622-2300  |SUSAN (916) 445-1692 | EXECUTED 11/24/2003

RESOURCE IMPROVEMENT PROJECT FERGUSON MITCHELL

CONSERVATION

MARIN COUNTY ALTERNATIAVES TO A TOXIC I- 5 | 02-188-552-0| $500,000.00 |  6/20/2003| 3/31/2006 | GLYNNIS COLLINS | (510) 622-2300  |[SUSAN (916) 445-1692 | EXECUTED 9/9/2003

STORMWATER TOMORROW MITCHELL

MARIN COUNTY ALTERNATIAVES TO A TOXIC Il- 5-1 | 02-188-552-1 $0.00 |  6/30/2003| 3/31/2006 | MARLA LAFER (510) 6222348  |SUSAN (916) 445-1692 | EXECUTED 01/12/2006

STORMWATER TOMORROW MITCHELL

MARIN COUNTY ALTERNATIVES TO A TOXIC I5-2 | 02-188-552-2 $0.00 9/ 9/2003| 3/31/2006 SUSAN (916) 445-1692 | WITH DGS 08/25/2006

STORMWATER TOMOTTOW MITCHELL

Page 5 of 24

As of Tuesday, September 19, 2006




Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
NAPA COUNTY NAPA GREEN CERTIFICATION I-10 | 03-067-552-0| $500,000.00 | 10/1/2003| 3/31/2006 | NAPOLITANS (510) 6222397  |SUSAN (916) 445-1692 | EXECUTED 2/20/2004
RESOURCE PROGRAM MITCHELL
CONSERVATION
NAPA COUNTY NAPA GREEN CERTIFICATION I-10 | 03-067-552-2 $0.00 | 10/10/2003| 3/31/2007 | MICHAEL (510) 6222397  |SUSAN (916) 445-1692 | EXECUTED 3/7/2006
RESOURCE PROGRAM NAPOLITANO MITCHELL
CONSERVATION
NAPA COUNTY NAPA GREEN CERTIFICATION II- 10-1 | 03-067-552-1 $0.00 | 10/10/2008| 9/30/2006 | MICHAEL (510) 622-2397  |SUSAN (916) 445-1692 | EXECUTED 5/09/2005
RESOURCE PROGRAM NAPOLITANO MITCHELL
CONSERVATION
NATURAL HERITAGE | ENHANCING LOCAL CAPACITY IN Il-28 | 03-180-552-0| $440,870.00 6/1/2004| 3/31/2006 | FARHAD (510) 6222331  |SUSAN (916) 445-1692 | EXECUTED 5/12/2004
INSTITUTE NO. RICHMOND & PARCHESTER GHODRATI MITCHELL
VILLAGE TO MANAGE & RESTORE
THE LOWER RHEEM CREEK
WATERSHED
NATURAL HERITAGE | ENHANCING LOCAL CAPACITY IN II- 28-1 | 03-180-552-1 $0.00 6/1/2004| 3/31/2007 | JOHN WEST (510) 6222438 |SUSAN (916) 445-1692 | EXECUTED 2/3/2006
INSTITUTE NO. RICHMOND & PARCHESTER MITCHELL
VILLAGE TO MANAGE & RESTORE
THE LOWER RHEEM CREEK
WATERSHED
NOVATO SANITARY NOVATO HEIGHTS COOPERATIVE -1 | 02-159-252-0| $100,000.00 | 11/1/2002| 10/31/2003 | CARRIE AUSTIN | (510) 622-2300  |[RACHAEL (916) 341-5732 | CLOSED 10/09/2003
DISTRICT PUBLIC SEWER PROJECT HORSLEY
OAKLAND RELEAF OAKLAND RELEAF WATERSHED 124 | 03-217-552-1 $0.00 |  6/30/2004| 3/31/2007 | JOHN WEST (510) 6222438 |SUSAN (916) 445-1692 | EXECUTED 4/20/2006
PROTECTION PROGRAM MITCHELL
OAKLAND RELEAF OAKLAND RELEAF WATERSHED 124 | 03-217-552-0| $350,000.00 |  6/30/2004| 3/31/2006 | JOHN WEST (510) 6222438 |SUSAN (916) 445-1692 | EXECUTED 5/18/2004
PROTECTION PROGRAM MITCHELL
SAN FRANCISCO REMOVAL OF SUNOL AND NILES 111126 | 03-218-552-0{$1,000,000.00 |  6/15/2004| 3/31/2006 | JOHN WEST (510) 6222438 |SUSAN (916) 445-1692 | EXECUTED 6/3/2004
PUBLIC UTILITIES DAMS ON ALAMEDA CREEK MITCHELL
COMMISSION
SAN FRANCISCO REMOVAL OF SUNOL AND NILES 1126-1 | 03-218-552-1 $0.00 |  6/15/2004| 6/1/2007 | JOHN WEST (510) 6222438 |SUSAN (916) 445-1692 | EXECUTED 3/2/2006
PUBLIC UTILITIES DAMS ON ALAMEDA CREEK MITCHELL

COMMISSION
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone

SAN PEDRO CREEK SAN PEDRO CREEK: BACTERIAL I-29 | 03-096-552-0| $401,000.00 | 12/1/2003| 3/31/2006 | CARMEN (510) 6222316  |SUSAN (916) 445-1692 | EXECUTED 3/04/2004
WATERSHED SOURCE IDENTIFICATION AND FEWLESS MITCHELL
COALITION SOLUTION
SAN PEDRO CREEK BACTERIAL SOURCE 1-29 | 03-096-552-2 $0.00 SUSAN (916) 445-1692 | AT STATE BOARD -
WATERSHED IDENTIFICATION AND SOLUTION MITCHELL DAS 08/29/2006
COALITION
SAN PEDRO CREEK SAN PEDRO CREEK 1-29 | 03-096-552-1 $0.00 | 12/1/2008| 9/30/2006 | CARMEN (510) 622-2316  |SUSAN (916) 445-1692 | EXECUTED 4/11/2006
WATERSHED BACTERIAL SOURCE FEWLESS MITCHELL
COALITION INDENTIFICATION AND SOLUTION
SONOMA ECOLOGY REDUCING SEDIMENT POLLUTION I- 6 | 03-053-552-0| $652,214.00 | 11/1/2008| 3/31/2006 | SANDIPOTTER | (510)622-2300 [SUSAN (916) 445-1692 | EXECUTED 9/30/2003
CENTER IN SONOMA CREEK WATERSHED MITCHELL
SONOMA ECOLOGY REDUCING SEDIMENT POLLUTION I-6 | 03-053-552-1 $0.00 | 11/1/2008| 9/30/2006 | SANDIAPOTTER | (510)622-2426 |susaN (916) 445-1692 | EXECUTED 2/7/2006
CENTER IN SONOMA CREEK WATERSHED MITCHELL
URBAN CREEKS AWRAP FOR WILDCAT/SAN PABLO Il-58 | 03-179-552-0| $750,000.00 4/1/2004] 3/31/2006 | JILL MARSHALL | (510) 622-2388  |SUSAN (916) 445-1692 | EXECUTED 7/20/2004
COUNCIL CREEKS MITCHELL
URBAN CREEKS WATERSHED RESTORATION II- 58-1 | 03-179-552-1 $0.00 4/1/2004] 3/31/2006 | JILL MARSHALL | (510) 622-2388  |SUSAN (916) 445-1692 | EXECUTED 09/12/2005
COUNCIL ACTION AND PRIORITY PROJECT MITCHELL

PLAN, WILDCAT AND SAN PABLO

CREEKS
URBAN CREEKS WATERSHED RESTORATION II- 58-1 | 03-179-552-2 $0.00 4/1/2004] 3/31/2007 SUSAN (916) 445-1692 | EXECUTED 05/11/2006
COUNCIL ACTION AND PRIORITY PROJECT MITCHELL

PLAN, WILDCAT AND SAN PABLO

CREEKS
WATERKEEPERS-NO | GREEN MARINAS PROJECT I-19 | 03-061-552-0| $300,000.00 |  7/15/2003| 3/31/2006 | DALE HOPKINS | (510)622-2300 |SUSAN (916) 445-1692 | EXECUTED 10/15/2003
CA MITCHELL
WATERKEEPERS-NO | GREEN MARINAS PROJECT Il 19-1 | 03-061-552-1 $0.00 |  7/15/2003| 3/31/2006 | DALE HOPKINS | (510) 622-2362 |RACHAEL (916) 341-5732 | CLOSED 4/20/2006
CA HORSLEY

REGION 3

(805) 549-3147
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
CITY OF CAPITOLA SOQUEL CREEK LAGUAN 111132 | 03-184-553-0| $344,900.00 |  6/30/2004| 3/31/2006 | ANGELA (805) 542-4624  |LOLA BARBA | (916) 341-5638 | CLOSED 5/1/2006
COOPERATIVE WATER QUALITY CARPENTER
IMPLEMENTATION PROGRAM
CITY OF WATSONVILLE | MEASUREMENT OF PERSISTENT 115 | 03-219-553-1 $0.00 6/1/2004| 3/31/2009 | KAREN (805) 549-3333  |LOLA BARBA | (916) 341-5638 | EXECUTED 12/1/2005
ORGANIC POLLUTANTS IN SEA WORCESTER
OTTER TISSUES
CITY OF WATSONVILLE | MEASUREMENT OF PERSISTENT 1115 | 03-219-553-2 $0.00 6/1/2004| 6/30/2010 LOLA BARBA | (916) 341-5638 | AT STATE BOARD -
ORGANIC POLLUTANTS IN SEA DFA MGR 16TH
OTTER TISSUES 09/07/2006
CITY OF WATSONVILLE | MEASUREMENT OF PERSISTENT 1115 | 03-219-553-0| $426,616.00 6/1/2004| 3/31/2042 | KAREN (805) 549-3333  |LOLA BARBA | (916) 341-5638 | EXECUTED 5/17/2004
ORGANIC POLLUTANTS IN SEA WORCESTER
OTTER TISSUES
COMMUNITY MISSION CREEK - MUSEUM AREA 1130 | 03-220-553-1 $0.00 |  6/15/2004| 6/30/2031 | CORINNE (805) 788-3518  |LOLA BARBA | (916) 341-5638 | EXECUTED 11/4/2005
ENVIRONMENTAL RESTORATION PROJECT HUCKABY
COUNCIL
COMMUNITY MISSION CREEK/MUSEUM AREA 111130 | 03-220-553-0| $625,000.00 |  6/15/2004| 6/14/2040 | CORINNE (805) 549-3504  |LOLA BARBA | (916) 341-5638 | EXECUTED 6/3/2004
ENVIRONMENTAL RESTORATION PROJECT HUCKABY
COUNCIL
COUNTY OF SANTA IMPLEMENTING AN EFFECTIVE 1118 | 03-221-553-0| $858,000.00 |  6/15/2004| 3/31/2006 | ANGELA (805) 542-4624  |LOLA BARBA | (916) 341-5638 | CLOSED 5/1/2006
CRUZ DEPARTMENT | STORMWATER MANAGEMENT CARPENTER
OF PUBLIC WORKS i
SAN JOSE STATE IMPROVING COASTAL WATER I-86 | 03-193-553-0|$1,400,184.00 |  2/15/2004] 3/31/2006 | AMANDA BERN | (805) 549-6197 [LOLA BARBA | (916) 341-5638 | EXECUTED 6/30/04
UNIVERSITY QUALITY THROUGH WETLANDS
RESTORATION AND THE
FOUNDATION IMPLEMENTATION,
DEMONSTRATION, AND
MONITORING OF AGRICULTURAL
SAN JOSE STATE IMPROVING COASTAL WATER I1-86 | 03-193-553-1 $0.00 |  2/15/2004| 3/31/2007 | AMANDABERN | (805)594-6197 |LOLA BARBA | (916)341-5638 | EXECUTED 1/20/2006
UNIVERSITY QUALITY THROUGH WETLANDS
RESTORATION AND THE
FOUNDATION IMPLEMENTATION,
DEMONSTRATION, AND
MONITORING OF AGRICULTURAL
SANTA BARBARA GREEN GARDENER CERTIFICATION I-99 | 03-223-553-0| $73,000.00 |  3/15/2004| 3/31/2006 | CORINNE (805) 549-3504  |LOLA BARBA | (916) 341-5638 | EXECUTED 6/22/2004
COUNTY WATER PROGRAM HUCKABY
AGENCY
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone

SANTA BARBARA GREEN GARDENER CERTIFICATION 1:99 | 03-223-553-1 $0.00 |  3/15/2004| 9/30/2006 | CORINNE (805) 549-3504  [LOLA BARBA | (916) 341-5638 | EXECUTED 1/9/2006

COUNTY WATER PROGRAM HUCKABY

AGENCY

SANTA CRUZ COUNTY | PAJARO RIVER WATERSHED 78 | 03-187-553-1 $0.00 5/ 1/2004] 3/31/2030 | HOWARD KOLLB | (805)549-3332  |LOLA BARBA | (916) 341-5638 | EXECUTED 12/20/2005

RESOURCE WATER QUALITY PROTECTION

CONSERVATION

SANTA CRUZ COUNTY | PAJARO RIVER WATERSHED I-78 | 03-187-553-0|$2,271,878.60 5/1/2004] 4/30/2040 | HOWARD KOLB | (805) 549-3332  |LOLA BARBA | (916) 341-5638 | EXECUTED 6/8/2004

RESOURCE AGRICULTURAL WATER QUALITY

CONSERVATION PROTECTION PROGRAM

REGION 4 (213) 576-6600

ALGALITA MARINE SHIFT TASK DOLLARS AND MOVE 637 | 03-084-554-2 $0.00 [ 11/1/2003| 3/31/2006 JANIE (916) 341-5495 | CLOSED 5/30/2006

RESEARCH REMAINING OH LINE ITEM DOLLARS MITSUHASHI

FOUNDATION

ALGALITA MARINE PLASTIC AND TRASH IN URBAN AND [ 1I-27 | 03-084-554-0| $482,182.00 | 11/1/2003| 3/31/2006 | DEBORAH NEITER | (213) 576-6763  [JANIE (916) 341-5495 | CLOSED 5/30/2006

RESEARCH COASTAL WATER MITSUHASHI

FOUNDATION

ALGALITA MARINE ADDITION OF WORK AND MOVING II- 27-1 | 03-084-554-1 $0.00 | 11/1/2008| 3/31/2006 | DEBORAH NEITER | (213) 576-6763  [JANIE (916) 341-5495 | CLOSED 5/30/2006

RESEARCH OF TASK DOLLARS MITSUHASHI

FOUNDATION

CALIFORNIA GREEN ENVIRONMENTAL JUSTICE I-16 | 03-225-554-0 $0.00 RAYMOND JAY (213) 576-6692  |MONICA (916) 341-5494 | PROJECT CANCELLED

WORKS WATERSHED AWARENESS, WATER TORRES 5/21/2004, ORIGINAL
CONSERVATION AND POLLUTION AMT. $790,000
PREVENTION PARTNERSHIP
PROGRAM

CALIFORNIA STATE AMENDMENT TO EXTEND TERM 1 359 | 03-191-554-1 $0.00 6/1/2004| 3/31/2043 JANIE (916) 341-5495 | EXECUTED 06/26/2006

COASTAL YR, DELETE ADVANCE PAY TASK; MITSUHASHI

CONSERVANCY SHIFT BUDGET FUNDS

CALIFORNIA STATE MALIBU LAGOON WATER QUALITY 111127 | 03-191-554-0| $825,000.00 6/1/2004| 3/1/2006 | DAVID KOO (213) 576-6786  |JANIE (916) 341-5495 | EXECUTED 6/22/2004

COASTAL AND HABITAT ENHANCEMENT MITSUHASHI

CONSERVANCY

CITY OF CALABASAS | AMENDMENT TO MOVE FUNDS AND 100 | 03-128-554-1 $0.00 1/25/2004] 3/31/2007 JANIE (916) 341-5495 | EXECUTED 3/14/2006
EXTEND TERM FOR 1 YEAR. MITSUHASHI

Page 9 of 24

As of Tuesday, September 19, 2006




Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
CITY OF CALABASAS | MALIBU CREEK WATERSHED -WIDE I-53 | 03-128-554-0| $509,543.00 1/25/2004| 3/31/2006 | MARYANN JONES | (213) 576-6692  [JANIE (916) 341-5495 | EXECUTED 3/4/2004
MONITORING PLAN MITSUHASHI
CITY OF LOS ANGELES | AUGUSTUS F. HAWKINS WETLANDS | 11- 74 | 03-202-554-0] $100,000.00 6/1/2004| 3/31/2006 | MARYANN JONES | (213)576-6692  [JANIE (916) 341-5495 | EXECUTED 5/21/2004
DEPARTMENT OF HABITAT MITSUHASHI
PUBLIC WORKS
CITY OF LOS EXTEND TERM FOR 1 YEAR AND 520 | 03-202-554-1 $0.00 6/ 1/2004] 3/31/2007 JANIE (916) 341-5495 | EXECUTED 06/07/2006
ANGELES, DPW CHANGE DELIVERABLE DUE DATES MITSUHASHI
CITY OF SANTA MONTANA DRY-WET WEATHER I-38 | 03-177-554-0| $962,000.00 6/1/2004| 3/31/2006 | CARLOS (213) 620-2083  |JANIE (916) 341-5495 | EXECUTED 5/6/2004
MONICA RUNOFF DIVERSION AND BMP URRUNAGA MITSUHASHI
CITY OF SANTA ONE YEAR TIME EXTENSION; NO I-32 | 03-177-554-1 $0.00 6/1/2004| 3/31/2007 JANIE (916) 341-5495 | EXECUTED 06/07/2006
MONICA BUDGET CHANGE MITSUHASHI
CITY OF SIGNAL HILL | THE PURPOSE OF THIS 388 | 03-141-554-1 $0.00 1/31/2004| 3/31/2007 | MARYANNE (213) 576-6692  |JANIE (916) 341-5495 | EXECUTED 12/29/2005
AMENDMENT IS TO ADJUST JONES MITSUHASHI
DELIVERABLE DUE DATES AND
EXTEND THE TERM ONE YEAR.
CITY OF SIGNAL HILL | HAMILTON BOWL TRASH I-21 | 03-141-554-0| $783,000.00 1/31/2004| 7/31/2005 | MARYANN JONES | (213) 576-6692  [JANIE (916) 341-5495 | EXECUTED 3/2/2004
REDUCTION PROJECT MITSUHASHI
CITY OF WEST LAKE | THREE SPRINGS STORM WATER I-62 | 03-192-554-0| $199,700.00 6/4/2004| 3/31/2006 | SONJA GETTEL | (213)576-6688  [JANIE (916) 341-5495 | EXECUTED 5/26/2004
VILLAGE QUALITY IMPROVEMENTS MITSUHASHI
CITY OF WESTLAKE AMENDMENT TO EXTEND TERM 1 152 | 03-192-554-1 $0.00 6/1/2004| 3/31/2007 JANIE (916) 341-5495 | EXECUTED 06/21/2006
VILLAGE YEAR AND MAKE CHANGES TO MITSUHASHI
SCOPE AND BUDGET
COUNTY OF VENTURA | EL RIO SEWER SYSTEM PROJECT I-69 | 03-226-554-0{$2,500,000.00 |  5/15/2004| 3/31/2006 | DAVID KOO (213) 620-6155  |JANIE (916) 341-5495 | CLOSED 5/4/2006
MITSUHASHI
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
COUNTY OF VENTURA | DELETION OF TASK AND MOVING IIl- 69-1 | 03-226-554-1 $0.00 |  5/15/2004| 3/31/2006 | DAVID KOO (213) 6206155  |JANIE (916) 341-5495 | CLOSED 5/4/2006
OF TASK DOLLARS MITSUHASHI
LAS VIRGENES 1-YEAR TIME EXTENSION 156 | 03-167-554-1 $0.00 |  4/30/2004] 313172007 JANIE (916) 341-5495 | EXECUTED 3/17/2006
MUNICIPAL WATER MITSUHASHI
DISTRICT
LAS VIRGENES NON-POINT URBAN RUNOFF 111109 | 03-167-554-0| $122,214.00 |  4/30/2004| 3/31/2006 | LINDSAY SIROTA | (213)576-6673  [JANIE (916) 341-5495 | EXECUTED 5/13/2004
MUNICIPAL WATER REDUCTION PROGRAM MITSUHASHI
DISTRICT
LOS ANGELES METHODOLOGY FOR PRIORTIZING I-75 | 03-203-554-0| $219,235.00 6/1/2004| 3/31/2006 | DAVID KOO (213) 576-6786  |JANIE (916) 341-5495 | CLOSED 07/12/2006
COUNTY DEPARTMENT | STRUCTURAL BMP PROJECT MITSUHASHI
OF PUBLIC WORKS
LOS ANGELES EXTEND TERM 4 MONTHS 110 | 03-203-554-1 $0.00 6/1/2004| 7/30/2006 | DAVID KOO (213) 576-6786  |JANIE (916) 341-5495 | CLOSED 07/12/2006
COUNTY, MITSUHASHI
DEPARTMENT OF
METROPOLITAN 1-YEAR TIME EXTENSION 63 | 03-145-554-2 $0.00 |  5/10/2004| 3/31/2007 | SONJAGETTEL | (213)576-6688 [JANIE (916) 341-5495 | EXECUTED 3/24/2006
WATER DISTRICT OF MITSUHASHI
SOUTHERN
METROPOLITAN ASSESSING THE OCCURRENCE AND |  1I- 68 | 03-145-554-0| $609,500.00 |  5/10/2004] 3/31/2006 | SONJA GETTEL | (213)576-6688 |JANIE (916) 341-5495 | EXECUTED 7/2/2004
WATER DISTRICT OF | SOURCES OF E.COLI AND EC 0157 MITSUHASHI
SOUTHERN CONTAMINATION IN CASTAIC LAKE
METROPOLITAN DELETE 1 SUBTASK AND EXPAND II- 68-1 | 03-145-554-1 $0.00 |  5/10/2004| 3/31/2006 | SONJAGETTEL | (213)576-6688 |JANIE (916) 341-5495 | EXECUTED 08/17/2005
WATER DISTRICT OF | ANOTHER MITSUHASHI
SOUTHERN
NORTH EAST TREES | LOS ANGELES RIVER STREET-END 111110 | 03-227-554-0| $336,481.00 |  6/30/2004 DAN RADULESCU | (213)576-6760  [JANIE (916) 341-5495 | CLOSED 5/4/2006
BIOFILTRATION MITSUHASHI
PORT OF LOS 1-YEAR TERM EXTENSION 267 | 03-086-554-1 $0.00 | 11/1/2003| 3/31/2007 JANIE (916) 341-5495 | EXECUTED 05/15/2006
ANGELES MITSUHASHI
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
PORT OF LOS DOMINGUEZ WATERSHED: Il-35 | 03-086-554-0{$1,300,000.00 | 11/1/2003| 3/31/2006 | C.P. LAl (213) 5766951  |JANIE (916) 341-5495 | EXECUTED 11/25/2003
ANGELES EFFECTS OF MARINE AND MITSUHASHI
ESTUARINE HYDRODYNAMICS ON
POLLUTANT TRANSPORT
REGENTS OF THE ONE YEAR TIME EXTENSION AND - 37-1 | 03-140-554-1 $0.00 | 1071/2003| 3/31/2007 | MARYANN JONES | (213)576-6692 [CARMEN (916) 341-5659 | EXECUTED 4/27/2006
UNIVERSITY OF DELETION OF OH LINE ITEM RIOS
CALIFORNIA,
SAN GABRIEL LITTLE DALTON CANYON 1122 | 03-228-554-0| $621,500.00 6/1/2004| 3/31/2006 | MACARIA FLORES | (213) 576-6761  [JANIE (916) 341-5495 | WITHDRAWN/CANCELL
MOUNTAINS REGIONAL | ENVIRONMENTAL DISCOVERY MITSUHASHI ED 8/24/2005
CONSERVANCY CENTER AND EQUESTRIAN FACILITY
SAN GABRIEL PROJECT CONNECT: RESTORING 1123 | 03-204-554-0| $625,500.00 |  6/10/2004| 3/31/2006 | MACARIA FLORES | (213) 576-6761  [JANIE (916) 341-5495 | WITHDRAWN/CANCELL
MOUNTAINS REGIONAL | THE CREEK-COMMUNITY MITSUHASHI ED 8/17/2005
CONNECTION IN THE SAN GABRIEL GRANTEE PAID BACK
CONSERVANCY CONE M1 MARIES
SATICOY SANITARY SATICOY RECYCLE & Il-88 | 03-267-554-0$2,000,000.00 DAVID KOO (213) 620-6155  |JANIE (916) 341-5495 | WITHDRAWN/CANCELL
DISTRICT GROUNDWATER RECHARGE MITSUHASHI ED 4/18/2005
FACILITY
SOUTHERN WATER QUALITY ASSESSMENT, Il-56 | 03-139-554-0| $785,044.00 |  3/15/2004| 3/31/2006 | MARYANN JONES | (213)576-6692  [JANIE (916) 341-5495 | EXECUTED 4/1/2004
CALIFORNIA COASTAL fﬂiﬁigg&ﬁﬁl@gfg&og} :L’\L‘JE;)ATION MITSUHASHI
WATER RESEARCH ON THE SAN GABRIEL RIVER
SOUTHERN 1-YEAR TIME EXTENSION xx | 03-139-554-2 $0.00 |  3/15/2004| 3/31/2007 | MARYANN JONES | (213)576-6692  [JANIE (916) 341-5495 | EXECUTED 11/30/2005
CALIFORNIA COASTAL MITSUHASHI
WATER RESEARCH
UNIVERSITY OF USE OF IMPROVED TECHNOLOGIES | 1I-37 | 03-140-554-0{$2,678,765.00 | 10/ 1/2003| 3/31/2006 | MARYANN JONES | (213)576-6692 |CARMEN (916) 341-5659 | EXECUTED 4/12/2004
CALIFORNIA AND BEST MANAGEMENT RIOS
PRACTICES FOR THE CONTROL OF
COOPERATIVE NURSERY RUNOFF INTO VENTURA
COUNTY WATERSHEDS.
UPPER SAN GABRIEL | 1-YEAR TERM EXTENSION 482 | 03-230-554-1 $0.00 |  6/20/2004] 3/31/2007 | SONJAGETTEL | (213)576-6688 [JANIE (916) 341-5495 | EXECUTED 3/14/2006
VALLEY MUNICIPAL MITSUHASHI
WATER DISTRICT
UPPER SAN GABRIEL | SAN GABRIEL WATERSHED 111131 | 03-230-554-0| $205,275.00 |  6/20/2004| 3/31/2006 | SONJA GETTEL | (213)576-6688 [JANIE (916) 341-5495 | EXECUTED 6/22/2004
VALLEY MUNICIPAL NONPOINT POLLUTION REDUCTION MITSUHASHI

WATER DISTRICT

PROGRAM
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
VENTURA COUNTY UPPER SANTA CLARA RIVER Il-55 | 03-153-554-0$1,500,000.00 1/15/2004| 3/31/2006 | MACARIA FLORES | (213) 576-6761  [JANIE (916) 341-5495 | CLOSED 5/10/2006
RESOURCE WATERSHED MITSUHASHI
CONSERVATION
VENTURA REGIONAL | MCGRATH LAKE WATERSHED 11111 | 03-231-554-0| $96,500.00 |  6/30/2004| 3/31/2006 | LB NYE (213)576-6785  |JANIE (916) 341-5495 | CLOSED 5/1/2006
SANITATION DISTRICT | PHASE! MITSUHASHI
REGION 5F (559) 445-5116

EAST STANISLAUS DAIRY NUTRIENT MANAGEMENT 11117 | 03-242-555-0| $271,930.00 6/1/2004| 3/31/2006 | ANTHONY TOTO | (559) 445-6278 [CARMEN (916) 341-5659 | CLOSED 5/4/2006
RESOURCE PROGRAM RIOS
CONSERVATION
MARIPOSA COUNTY UPPER MERCED RIVER I-36 | 03-162-555-0| $199,729.50 6/1/2004| 3/31/2006 | PAM BUFORD (559) 445-5116  |CARMEN (916) 341-5659 | CLOSED 5/1/2006
RESOURCE WATERSHED MANAGEMENT PLAN RIOS
CONSERVATION
MERCED COUNTY DETERMINING MITIGATION Il- 120 | 03-244-555-1 $0.00 |  6/30/2004| 3/31/2008 | STEVEN HULBERT| (559) 444-2502 [CARMEN (916) 341-5659 | EXECUTED 2/14/2006
ENVIRONMENTAL STRATEGIES TO PREVENT RIOS
HEALTH CONTAMINANTS FROM ANIMAL

FEEDING OPERATIONS FROM

ENTERING DRINKING WATER

SOURCES
MERCED COUNTY DETERMINING MITIGATION 111120 | 03-244-555-0| $568,000.00 |  6/30/2004| 3/31/2010 | DAVID SHOLES | (559) 455-6279 [CARMEN (916) 341-5659 | EXECUTED 5/27/2004
ENVIRONMENTAL STRATEGIES TO PREVENT RIOS
HEALTH CONTAMINANTS FROM ANIMAL

FEEDING OPERATIOINS (AFOS)

FROM ENTERING DRINKING WATER

SOURCES
MERCED COUNTY 2ND TIME EXTENSION 111120 | 03-244-555-2 $0.00 |  6/30/2004| 3/31/2040 | STEVEN HULBERT| (559) 444-2502 [CARMEN (916) 341-5659 | WITH RECIPIENT FOR
ENVIRONMENTAL RIOS SIG. 07/12/2006
HEALTH
SIERRA FOOTHILL FINEGOLD WATERSHED PLANNING I- 8 | 03-112-555-0| $102,971.00 | 12/1/2003| 3/31/2006 | PAM BUFORD (559) 445-5116  |CARMEN (916) 341-5659 | CLOSED 4/1/2006
CONSERVANCY RIOS
WESTSIDE RESOURCE | PANOCHE CREEK STABILIZATION I-51 | 03-232-555-0| $200,000.00 6/1/2004| 3/31/2040 | PAM BUFORD (559) 445-5116  |CARMEN (916) 341-5659 | EXECUTED 6/8/2004
CONSERVATION PROJECT RIOS
DISTRICT
WESTSIDE RESOURCE | SALT & MARTINEZ CREEKS I-83 | 03-233-555-0| $200,000.00 |  5/15/2004| 3/31/2006 | PAM BUFORD (559) 445-5576  |CARMEN (916) 341-5659 | CLOSED 4/26/2006
CONSERVATION WATERSHEDS ASSESSMENTS RIOS
DISTRICT
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
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WESTSIDE RESOURCE | THE STEWARDS OF THE ARROYO Il-84 | 03-234-555-0|  $55,000.00 6/1/2004| 3/31/2006 | PAM BUFORD (559) 445-5116  |CARMEN (916) 341-5659 | CLOSED 5/3/2006
CONSERVATION PASAJERO CRMP: SHARING OUR RIOS
DISTRICT SUCCESS
REGION 5R (530) 224-4845
CENTRAL MODOC UPPER PIT RIVER WATERSHED Il-64 | 03-159-555-0| $585,580.00 4/1/2004] 3/31/2006 | DENNIS HEIMAN | (530) 224-4851  |CARMEN (916) 341-5659 | EXECUTED 4/15/2004
RESOURCE ENHANCEMENT & PROTECTION RIOS
PROJECT COMBINED WITH
CONSERVATION ALTURAS STORM WATER
MANAGEMENT PLAN
CENTRAL MODOC UPPER PIT RIVER WATERSHED II-64B | 03-159-555-1 $0.00 [ 4/1/2004| 3/31/2007 CARMEN (916) 341-5659 | AT STATE BOARD -
RESOURCE ENHANCEMENT & PROTECTION RIOS DAS 4/14/2006
PROJECT COMBINED WITH
CONSERVATION ALTURAS STORM WATER
MANAGEMENT PLAN
COTTONWOOD CREEK | COTTONWOOD CREEK Il-18 | 03-123-555-0 $200,000.00 |  4/15/2004| 3/31/2006 | GUY CHETALAT | (530) 224-4845 |CARMEN (916) 341-5659 | CLOSED 4/1/2006
WATERSHED GROUP WATERSHED MANAGEMENT RIOS
PROGRAM
DEER CREEK DEER CREEK WATERSHED Il-85 | 03-181-555-0| $493,175.00 6/1/2004| 5/31/2040 | GUY CHETALAT | (530) 224-4997 [CARMEN (916) 341-5659 | EXECUTED 5/24/2004
WATERSHED EROSION AND SEDIMENT CONTROL RIOS
PROJECT - PHASE Il
CONSERVANCY IMPLEMENTATION
DEER CREEK DEER CREEK WATERSHED IIl- 858 | 03-181-555-1 $0.00 1/31/2007| 3/31/2029 CARMEN (916) 341-5659 | EXECUTED 4/4/2006
WATERSHED EROSION AND SEDIMENT CONTROL RIOS
PROJECT - PHASE Il
CONSERVANCY IMPLEMENTATION
GLENN COUNTY STONY CREEK WATERSHED 112 | 03-236-555-0| $200,000.00 |  6/30/2004| 6/29/2040 | GUY CHETELAT | (530) 224-4997 [CARMEN (916) 341-5659 | EXECUTED 6/8/2004
RESOURCE MANAGEMENT PROGRAM RIOS
CONSERVATION
GLENN COUNTY STONY CREEK WATERSHED 112 | 03-236-555-1 $0.00 |  6/30/2004] 12/31/2009 | GUY CHETALET CARMEN (916) 341-5659 | EXECUTED 1/24/2006
RESOURCE MANAGEMENT PROGRAM RIOS
CONSERVATION
PLUMAS UPPER SPANISH CREEK Il-46 | 03-094-555-0| $170,000.00 |  9/15/2003| 11/1/2006 | DENNIS HIEMAN | (530) 224-4851 |CARMEN (916) 341-5659 | CLOSED 08/16/2006
CORPORATION WATERSHED ASSESSMENT AND RIOS
RESTORATION STRATEGY
PLUMAS UPPER SPANISH CREEK Il- 468 | 03-094-555-1 $0.00 CARMEN (916) 341-5659 | EXECUTED 4/6/2006
CORPORATION WATERSHED ASSESSMENT AND RIOS

RESTORATION STRATEGY
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
TEHAMA COUNTY TEHAMA WEST WATERSHED Il-41 | 03-205-555-0| $199,500.00 |  6/30/2004| 3/1/2006 | GUY CHETELAT | (530)224-4845 |CARMEN (916) 341-5659 | CLOSED 4/27/2006
RESOURCE ASSESSMENT RIOS
CONSERVATION
WESTERN SHASTA LOWER CLEAR CREEK SPAWNING Il- 3 | 03-075-555-0| $335,489.00 | 11/1/2003| 3/31/2006 | GUY CHETELAT | (530)224-4997 [CARMEN (916) 341-5659 | CLOSED 5/3/2006
RESOURCE GRAVEL INJECTION RIOS
CONSERVATION
WESTERN SHASTA BEAR CREEK WATERSHED Il- 4 | 03-074-555-0| $140,660.00 | 11/1/2003| 3/31/2007 | GUY CHETELAT | (530) 224-4845 [CARMEN (916) 341-5659 | CLOSED 5/1/2006
RESOURCE ASSESSMENT RIOS
CONSERVATION
WESTERN SHASTA WATER QUALITY IMPROVEMENT IN Il-14 | 03-106-555-0| $66,446.40 1/1/2004| 3/31/2006 | GUY CHETELAT | (503) 224-4845 [CARMEN (916) 341-5659 | CLOSED 5/1/2006
RESOURCE COW CREEK WATERSHED RIOS
CONSERVATION
REGION 5S  (916) 464-3291
CITY OF COLFAX COLFAX COMMUNITY WATERSHED 125 | 03-238-555-0|  $99,700.00 6/1/2004| 3/31/2006 | KATHLEEN (916) 464-4778  |CARMEN (916) 341-5659 | CLOSED 5/5/2006
AND FIRE SAFE ECOSYSTEM HARDER RIOS
PROJECT
COALITION FOR ORESTIMBA CREEK WATERSHED - Il-42 | 03-239-555-0| $225467.89 |  6/15/2004| 3/31/2006 | PHIL CRADER (916) 255-3000  |CARMEN (916) 341-5659 | CLOSED 5/4/2006
URBAN/RURAL AGRICULTURAL WATER QUALITY RIOS
ENVIRONMENTAL PILOT PROJECT
CONTRA COSTA WATER YOU PLAY INISWATERYOU | 1I-32 | 03-083-555-0| $982,655.00 | 11/1/2003| 3/31/2007 | BETTY YEE (916) 255-3000 |CARMEN (916) 341-5659 | EXECUTED 3/10/2004
COUNTY CLEAN DRINK RIOS
WATER PROGRAM
CONTRA COSTA WATER YOU PLAY INISWATER YOU [ |I-32B | 03-083-555-1 $0.00 CARMEN (916) 341-5659 | AT STATE BOARD -
COUNTY CLEAN DRINK RIOS DAS 5/9/2006
WATER PROGRAM
CONTRA COSTA REDUCING NONPOINT DOC AND Il-26 | 03-165-555-0| $856,058.20 3/31/2006 | JULIE RIZZARDO | (916) 341-5700 [CARMEN (916) 341-5659 | CLOSED 5/1/2006
WATER DISTRICT NITROGEN EXPORTS FROM RICE RIOS
FIELDS
COUNTY OF COUNTY OF TUOLUMNE WATER Il-66 | 03-240-555-0| $182,995.00 |  6/30/2004| 3/31/2006 | CATHERINE (916) 255-3000  |CARMEN (916) 341-5659 | EXECUTED 6/17/2004
TUOLUMNE QUALITY PLAN GRAHAM RIOS
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COUNTY OF COUNTY OF TUOLUMNE WATER Il- 668 | 03-240-555-1 $0.00 |  6/17/2004] 3/31/2007 CARMEN (916) 341-5659 | EXECUTED 05/25/2006
TUOLUMNE QUALITY PLAN RIOS
DRY CREEK STEELHEAD CREEK DRINKING Il-43 | 03-241-555-1 $0.00 6/1/2004| 9/30/2006 | DAN LITTLE (916) 464-4706  |CARMEN (916) 341-5659 | EXECUTED 1/12/06
CONSERVANCY WATER QUALITY STUDY AND RIOS

WATERSHED ASSESSMENT
DRY CREEK STEELHEAD CREEK DRINKING Il-43 | 03-241-555-0| $595,131.00 6/1/2004| 9/30/2009 | DAN LITTLE (916) 464-4706  |CARMEN (916) 341-5659 | EXECUTED 5/27/2004
CONSERVANCY WATER QUALITY STUDY AND RIOS

WATERSHED ASSESSMENT
FRIENDS OF DEER RESTORING DEER CREEK: I-15 | 03-077-555-0| $360,000.00 | 11/1/2003| 3/31/2007 | LORIWEBBER (530) 224-4845  |CARMEN (916) 341-5659 | EXECUTED 12/18/2003
CREEK BUILDING PARTNERSHIPS TO RIOS

OVERCOME THE LEGACY OF

GOLDRUSH ERA
FRIENDS OF DEER RESTORING DEER CREEK: IIl- 158 | 03-077-555-1 $0.00 CARMEN (916) 341-5659 | EXECUTED 4/10/2006
CREEK BUILDING PARTNERSHIPS TO RIOS

OVERCOME THE LEGACY OF

GOLDRUSH ERA
GLENN COUNTY GLENN COUNTY SURFACE WATER I-11 | 03-152-555-0| $275,000.00 |  5/15/2004| 9/1/2006 | DAN LITTLE (530) 464-4706  |CARMEN (916) 341-5659 | EXECUTED 5/6/2004
DEPARTMENT OF STEWARDSHIP RIOS
AGRICULTURE
GLENN COUNTY GLENN COUNTY SURFACE WATER Il-11B | 03-152-555-1 $0.00 CARMEN (916) 341-5659 | EXECUTED 4/10/2006
DEPARTMENT OF STEWARDSHIP RIOS
AGRICULTURE
LAKE COUNTY FLOOD | CLEAR LAKE WATERSHED I-73 | 03-237-555-1 $0.00 6/1/2004| 3/31/2011 | LORIWEBBER (916) 464-4745  |CARMEN (916) 341-5659 | EXECUTED 2/24/2006
CONTROL AND WATER | MERCURY AND NUTRIENT RIOS
CONSERVATION ASSESSMENT
LAKE COUNTY FLOOD | CLEAR LAKE WATERSHED I-73 | 03-237-555-2 $0.00 6/1/2004| 5/31/2040 | LORIWEBBER (916) 464-4745  |CARMEN (916) 341-5659 | AT STATE BOARD -
CONTROL AND WATER | MERCURY AND NUTRIENT RIOS DFAPA  08/22/2006
CONSERVATION AMENDMENT- TIME EXTENSION
LAKE COUNTY FLOOD | CLEAR LAKE WATERSHED I-73 | 03-237-555-0| $147,182.00 6/1/2004| 3/1/2011 | LORIWEBBER (530) 224-4845  |CARMEN (916) 341-5659 | EXECUTED 5/24/2004
CONTROL AND WATER | MERCURY AND NUTRIENT RIOS
CONSERVATION ASSESSMENT
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LAKE COUNT Y L OO | e D M Omee I-91 | 03-243-555-0| $181,262.00 |  6/30/2004 3/31/2011 | DAN LITTLE (916) 464-4706  |CARMEN (916) 341-5650 | EXECUTED 5/21/2004

CONTROL AND WATER | ERADICATION AND MONITORING 108

CONSERVATION

LAKE COUNTY FLOOD | INVASIVE SPECIES INVENTORY, 1-91 | 03-243-555-1 $0.00 6302004 3/31/2007 | DAN LITTLE (016) 4644706 |CARMEN 510, 3115050 | EXECUTED #2072008

CONTROL AND WATER | ERADICATION AND MONITORING 108

CONSERVATION

NEVADA COUNTY SOUTH YUBA WATERSHED PROJECT |  |I-57 | 03-245-555-0| $300,536.00 6/ 1/2004] 6/29/2030 | LORIWEBBER (916) 464-4745  |CARMEN (916) 341-5659 | EXECUTED 5/27/2004

LAND TRUST CAR)

NEVADA COUNTY SOUTH YUBA WATERSHED PROJECT | II-57-1 | 03-245-555-1 $0.00 o 172004 35312007 | LORI WEBBER o10) 2004785 |CARMEN 516 3115000 | E¥ECUTED om0

LAND TRUST CAR)

SAN LUIS AND DELTA [ SAN LUIS DRAIN OXYGEN DEMAND I-30 | 03-161-555-0 $115,354.26 5/1/2004f 3/31/2006 | MARK GOWDY (916) 255-3000  [CARMEN (916) 341-5659 | CLOSED 5/1/2006

MENDOTA WATER REDUCTION PROJECT o

AUTHORITY

SIERRA COUNTY FIRE | ABANDONED MINE RECLAMATION I-128 | 03-246-555-0| $217,000.00 |  6/30/2004] 3/31/2006 | ROBERT HOLMES [ (510) 622-2300 |CARMEN (916) 341-5659 | CLOSED 5/2/2006

SAFE & WATERSHED | AND RESTORATION CAR)

COUNCIL

SOLANO COUNTY PUTAH CREEK - YOLO HOUSING I-87 | 03-248-555-1 $0.00 6/30/2004] 6/30/2040 | DAN LITTLE (916 4644706 |CARMEN 510 415000 | EXECUTED 2872006

WATER AGENCY AUTHORITY PROJECT o

SOLANO COUNTY PUTAH CREEK - YOLO HOUSING II-87 | 03-248-555-0| $279,655.00 6/30/2004| 3/31/2040 | DAN LITTLE (916) 464-4706  |CARMEN (916) 341-5659 | EXECUTED 7/7/2004

WATER AGENCY AUTHORITY PROJECT o

SOLANG COUNTY NORTHBAY AQUEDUCT 111119 | 03-247-555-0| $399,608.00 6/ 1/2004| 5/31/2040 | DAN LITTLE (916) 341-4706  |CARMEN (916) 341-5659 | CLOSED 08/17/2006

WATER AGENCY WATERSHED BMPS cAR)

SONOMA ECOLOGY PLYMOUTH AREA VINEYARD Il-48 | 03-249-555-0| $451,500.00 2/1/2004] 3/31/2030 | KATHLEEN (916) 464-4778  |CARMEN (916) 341-5659 | EXECUTED 6/10/2004

CENTER (WAS EROSION CONTROL HARDER ARl

AMADOR COUNTY
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SONOMA ECOLOGY PLYMOUTH AREA VINEYARD I-48 | 03-249-555-1 $0.00 2/1/2004| 3/31/2030 | KATHLEEN (916) 464-4778  |CARMEN (916) 341-5659 | EXECUTED 3/20/2006
CENTER (WAS EROSION CONTROL HARDER RIOS
AMADOR COUNTY
SOUTH YUBA RIVER YUBA RIVER WATER QUALITY I-25 | 03-164-555-0| $214,201.72 6/1/2004| 3/31/2006 | MICHELLE (916) 255-3000  |CARMEN (916) 341-5659 | CLOSED 5/3/2006
CITIZENS LEAGUE MONITORING PROJECT, PHASE Il MCGRAW RIOS
(SYRCL)
TURLOCK IRRIGATION | CONTROL OF AGRICULTURAL 154-5 | 03-154-555-1 $0.00 6/1/2004| 3/31/2007 CARMEN (916) 341-5659 | EXECUTED 1/25/2006
DISTRICT RUNOFF RIOS
TURLOCK IRRIGATION | CONTROL OF AGRICULTURAL I-34 | 03-154-555-0| $742,000.00 6/1/2004| 3/31/2007 | JOSHUA GROVER | (916) 255-3000 [CARMEN (916) 341-5659 | EXECUTED 5/13/2004
DISTRICT RUNOFF RIOS
UPPER MOKELUMNE | UPPER MOKELUMNE RIVER I-59 | 03-250-555-0| $200,000.00 6/1/2004| 3/31/2006 | KATHLEEN (916) 464-4778  |CARMEN (916) 341-5659 | CLOSED 4/26/2006
RIVER WATERSHED WATERSHED ASSESSMENT HARDER RIOS
AUTHORITY
REGION 6V (760) 241-6583
MOJAVE DESERT HIGH DESERT STORMWATER I-39 | 03-091-556-0| $389,661.00 1/15/2004| 3/31/2006 | CINDI MITTON (760) 241-6583  |SALLY MEZA | (916) 341-5465 | CLOSED 06/20/2006
RESOURCE PHASE || AWARENESS IMPACT
CONSERVATION
REGION 7 (760) 346-7491
CITY OF CATHEDRAL | CATHEDRAL CITY COVE AREA I-72 | 03-114-557-0|$2,809,000.00 1/15/2004 3/31/2007 | JOSE FIGUEROA | (760) 776-8967  [SALLY MEZA | (916) 341-5465 | EXECUTED 6/7/2004
CITY SEPTIC SYSTEM ELIMINATION ACEVEDO
PROJECT
CITY OF CATHEDRAL | CATHEDRAL CITY COVE AREA 11728 | 03-114-557-1 $0.00 3/31/2007 SALLY MEZA | (916) 341-5465 | EXECUTED 12/27/2005
CITY SEPTIC SYSTEM ELIMINATION
PROJECT
CITY OF NEEDLES LOWER COLORADO RIVER I-98 | 03-147-557-0| $900,000.00 | ~ 6/1/2004| 3/31/2006 | JEFF ALLRED (760) 346-7491  |SALLY MEZA | (916) 341-5465 | WITHDRAWN/CANCELL
WATERSHED PROTECTION ED 06/29/2005
PROGRAM/SEPTIC TANK
REDUCTION
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
MISSION SPRINGS MSWD GROUNDWATER QUALITY Il- 47 | 03-103-557-0$2,200,000.00 1/1/2004| 3/31/2006 | JEFF ALLRED (760) 346-7491  |SALLY MEZA | (916) 341-5465 | CLOSED 06/09/2005
WATER DISTRICT PROTECTION PLAN
SANTA ANA SANTA ANA WATERSHED DATA 231 | 04-205-558-1 $0.00 5/1/2005| 6/30/2011 | KEVIN HEINMANN | (951) 782-4384  |PAM (916) 341-5009 | AT STATE BOARD -
WATERSHED MANAGEMENT SYSTEM, PHASE Il NICHOLS DFA MGR 16TH
PROJECT AUTHORITY 09/18/2006
TORRES MARTINEZ TORRES MARTINEZ/SALTON SEA 11105 | 03-143-557-0| $150,000.00 4/1/2004] 3/31/2006 | LOGAN RAUB (760) 776-8966  |SALLY MEZA | (916) 341-5465 | CLOSED 6/6/2006
DESERT CAHUILLA 319 NPS NUTRIENT PROJECT
INDIAN TRIBE
REGION 8 (909) 782-4130
BIG BEAR MUNICIPAL | NUTRIENT REMEDIATION PROGRAM | 1I-80 | 03-160-558-0]  $80,000.00 4/1/2004] 3/31/2006 | HEATHERBOYD | (951) 320-2006 |PAM (916) 341-5009 | CLOSED 5/4/2006
WATER DISTRICT TO IMPLEMENT BIG BEAR LAKE NICHOLS
TMDL
BIG BEAR MUNICIPAL | SEDIMENT PHOSPHOROUS I-81 | 03-126-558-0 $500,000.00 |  2/15/2003| 11/15/2005 | HEATHER BOYD | (951) 782-4130  |PAM (916) 341-5909 | CLOSED 7/5/2005
WATER DISTRICT CONTROL PROGRAM IN BIG BEAR NICHOLS
LAKE
CA STATE COMPARING MULTIPLE METHODS I-65 | 03-117-558-0| $218,070.00 |  2/15/2003| 12/31/2010 | TERRIREEDER | (951) 782-4130 |PAM (916) 341-5009 | EXECUTED 3/5/2004
UNIVERSITY, LOS FOR REMOVAL OF SELENIUM IN NICHOLS
SAN DIEGO CREEK AND UPPER
ANGELES UNIVERSITY NEWPORT BAY WATERSHEDS
CA STATE COMPARING MULTIPLE METHODS Il- 65-1 | 03-117-558-1 $0.00 |  2/15/2004| 12/31/2010 | TERRIREEDER | (951) 782-4995 |PAM (916) 341-5909 | EXECUTED 11/20/2004
UNIVERSITY, LOS FOR REMOVAL OF SELENIUM IN NICHOLS
SAN DIEGO CREEK AND UPPER
ANGELES UNIVERSITY NEWPORT BAY WATERSHEDS
CA STATE COMPARING MULTIPLE METHODS II- 65-2 | 03-117-558-2 $0.00 |  2/15/2004] 12/31/2010 PAM (916) 341-5009 | EXECUTED 06/20/2006
UNIVERSITY, LOS FOR REMOVAL OF SELENIUM IN NICHOLS
SAN DIEGO CREEK AND UPPER
ANGELES UNIVERSITY NEWPORT BAY WATERSHEDS
CITY OF SANTAANA | REMOVE ADVANCE PAYMENT TASK 436 | 03-142-558-1 $0.00 |  4/25/2004| 3/31/2006 | PATRICE (951) 321-4576  |PAM (916) 341-5909 | CLOSED 5/10/2006
AND REDUCE FUNDS BY $1,000 COPELAND NICHOLS
CITY OF SANTAANA | STORM DRAIN INSPECTION, GIS Il-63 | 03-142-558-0| $374,000.00 |  4/25/2004| 3/31/2006 | PATRICE (951) 782-4130  |PAM (916) 341-5909 | CLOSED 5/10/2006
INVENTORY AND SOURCE CONROL COPELAND NICHOLS

PROGRAM
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CITY OF SANTAANA | URBAN RUNOFF REDUCTION 111100 | 03-155-558-0| $93,000.00 |  4/25/2004| 3/31/2006 | PATRICE (951) 321-4576  |PAM (916) 341-5909 | CLOSED 5/4/2006
OUTREACH PROGRAM COPELAND NICHOLS
CITY OF YUCAIPA WILSON AND POTATO CREEK 111104 | 03-251-558-0|$1,000,000.00 6/1/2004| 12/1/2030 | DAVID WOELFEL | (951) 782-4130  |PAM (916) 341-5009 | EXECUTED 7/1/2004
WATERSHED PLAN NICHOLS
COUNTY OF SAN GSI MAPPING TO IMPLEMENT I-17 | 03-079-558-0| $490,000.00 |  7/15/2008| 2/1/2005 | HEATHERBOYD | (951)782-4130 |PAM (916) 341-5909 | CLOSED 11/01/2004
BERNARDINO MASTER DRAINAGE MANAGEMENT NICHOLS
PLAN
METROPOLITAN LAKE PERRIS POLLUTION AND 106 | 03-132-558-1 $0.00 | 12/15/2008| 3/31/2007 | BILL RICE (951) 782-4459  |PAM (916) 341-5009 | WITHDRAWN/CANCELL
WATER DISTRICT OF | SOURCE WATER PROTECTION NICHOLS ED 5/28/2006
SOUTHERN PROGRAM
METROPOLITAN LAKE PERRIS POLLUTION I-61 | 03-132-558-0{$1,370,800.00 | 12/15/2003| 3/31/2006 | BILL RICE (951) 782-4130  |PAM (916) 341-5009 | CLOSED 5/28/2006
WATER DISTRICT OF PREVENTION AND SOURCE WATER NICHOLS
SOUTHERN PROTECTION PROGRAM
MUNICIPAL WATER RESIDENTIAL RUNNOFF AND I-97 | 03-136-558-0| $774,340.00 |  6/30/2004| 6/30/2040 | MICHAEL PEREZ | (951) 782-4306 |PAM (916) 341-5009 | EXECUTED 7/1/2004
DISTRICT OF ORANGE POLLUTION REDUCTION PROJECT NICHOLS
COUNTY
ORANGE COUNTY ORANGE COUNTY COASTAL I-23 | 03-072-558-0| $182,419.00 | 10/20/2003 PAVLOVA VITALE | (951) 782-4130  [PAM (916) 341-5009 | EXECUTED 11/24/2003
COASTKEEPER CITIZEN MONITORING PLAN NICHOLS
ORANGE COUNTY RIVER ROAD WETLANDS PROJECT 405 | 03-122-558-1 $0.00 1/15/2004| 3/31/2040 | BILL RICE (951) 782-4459  |PAM (916) 341-5009 | EXECUTED 12/28/2005
WATER DISTRICT NICHOLS
ORANGE COUNTY EXPANSION OF PRADO WETLANDS I-77 | 03-122-558-0$1,200,000.00 1/15/2004| 3/31/2040 | BILL RICE (951) 782-4459  |PAM (916) 341-5009 | EXECUTED 6/7/2004
WATER DISTRICT FOR TREATMENT OF SANTA ANA NICHOLS
RIVER ROAD
ORANGE COUNTY RIVER ROAD WETLANDS PROJECT 405 | 03-122-558-2]%1,200,000.00 1/15/2004| 3/31/2008 | BILL RICE (951) 782-4459  |PAM (916) 341-5009 | AT STATE BOARD -
WATER DISTRICT NICHOLS 16TH FLOOR
(OCD) 09/12/2006
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PROJECT - ORANGE COUNTY BOATER 646 | 03-270-558-1 $0.00 |  6/30/2004| 3/31/2007 | TALITHA (951) 782-3219  |PAM (916) 341-5009 | EXECUTED 3/2/2006
GREENWORKS EDUCATION PROGRAM SWEANEY NICHOLS
PROJECT - ORANGE COUNTY BOATER 11103 | 03-270-558-0| $372,000.00 7/1/2004| 6/30/2010 | TALITHA (951) 782-4130  |PAM (916) 341-5009 | EXECUTED 7/1/2004
GREENWORKS EDUCATION PROGRAM SWEANEY NICHOLS
SANTA ANA CHINO BASIN TMDL PHASE II 190 | 03-120-558-1 $0.00 1/1/2004] 3/31/2010 | BILL RICE (951) 782-4459  |PAM (916) 341-5009 | EXECUTED 12/28/2005
WATERSHED MONITORING PROGRAM NICHOLS
PROJECT AUTHORITY
SANTA ANA SANTA ANA WATERSHED DATA 612 | 03-158-558-1 $0.00 5/1/2004| 3/31/2006 | KEVIN (951) 782-4384  |PAM (916) 341-5009 | CLOSED 1/19/2006
WATERSHED MANAGEMENT SYSTEM HEINEMANN NICHOLS
PROJECT AUTHORITY
SANTA ANA TMDL PHASE Il MONITORING Il-54 | 03-120-558-0| $306,000.00 1/1/2004] 3/31/2010 | BILL RICE (951) 782-4130  |PAM (916) 341-5009 | EXECUTED 2/20/2004
WATERSHED PROGRAM NICHOLS
PROJECT AUTHORITY
SANTA ANA SANTA ANA WATERSHED DATA I-89 | 03-158-558-0| $238,115.00 5/1/2004| 3/31/2006 | KEVIN (951) 782-4384  |PAM (916) 341-5909 | CLOSED 1/19/2006
WATERSHED MANAGEMENT SYSTEM HEINEMANN NICHOLS
PROJECT AUTHORITY
SOUTH COAST GIS PLANNING TO IDENTIFY AND 223 | 03-124-558-3| $311,280.00 |  3/15/2006| 8/31/2009 PAM (916) 341-5009 | EXECUTED 08/11/2006
RESOURCE AND MANAGE NPS POLLUTION IN THE NICHOLS

COASTAL WATERSHEDS OF
DEVELOPMENT AREA SOUTHWEST ECOREGION
SOUTH COAST INTEGRATED GEORGRAPHIC 223 | 03-124-558-2| $311,280.00 |  3/15/2004] 8/31/2009 | TALITHA (951) 782-3219  |PAM (916) 341-5009 | EXECUTED 05/02/2006
RESOURCE AND INFORMATION SYSTEM SWEANEY NICHOLS
DEVELOPMENT
SOUTH COASTAL RCD | INTEGRATED GIS PLANNING TO I-67 | 03-124-558-0| $311,280.00 |  3/15/2003| 8/31/2009 | ADAM FISCHER | (951) 782-4130  |PAM (916) 341-5009 | EXECUTED 5/20/2004
COUNCIL IDENTIFY AND MANAGER NONPOINT NICHOLS

SOURCE POLLUTION IN COASTAL

WATERSHEDS OF THE SOUTHWEST

ECOREGION
SOUTH COASTAL RCD | INTEGRATED GIS PLANNING TO IIl- 67-1 | 03-124-558-1 $0.00 |  3/15/2003| 8/31/2006 | TALITHA (951) 782-3219  |PAM (916) 341-5009 | EXECUTED 10/07/2005
COUNCIL IDENTIFY AND MANAGER NONPOINT SWEANEY NICHOLS

SOURCE POLLUTION IN COASTAL
WATERSHEDS OF THE SOUTHWEST
ECOREGION
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SOUTHERN SEDIMENT AS ANPS OF NUTRIENTS | 1145 | 03-071-558-0| $313,938.00 9/ 1/2003| 12/31/2005 | DOUG SHIBBERU | (951) 782-4130  |PAM (916) 341-5909 | CLOSED 5/15/2006
CALIFORNIA COASTAL | INNEW PORT BAY NICHOLS
WATER RESEARCH
REGION 9 (858) 467-2952
CALIFORNIA STATE LOWER SAN DIEGO RIVER PRIVATE | 1121 | 03-190-559-0| $800,000.00 6/1/2004| 3/31/2006 | JAMES SMITH (858) 467-2732  |MONICA (916) 341-5404 | EXECUTED 6/22/2004
COASTAL LANDOWNER INCENTIVE CNPS TORRES
DEMONSTRATION PROJECT:
CONSERVANCY WATER QUALITY TREATMENT
CONTROL AND CREEK
RESTORATION AND STEWARDSHIP
CALIFORNIA STATE LOWER SAN DIEGO RIVER PRIVATE | 11-121 | 03-190-559-1 $0.00 6/1/2004| 3/31/2007 | JAMES SMITH (858) 467-2732  |CORINA (916) 341-6929 | EXECUTED 4/7/2006
COASTAL LANDOWNER INCENTIVE MELOCHE
CONSERVANCY DEMONSTRATION PROJECT
CITY OF LAGUNA UPPER SULPHUR CREEK I-96 | 03-189-559-0| $928,723.00 5/1/2004| 3/31/2006 | JAMES SMITH (858) 467-2732  |MONICA (916) 341-5494 | EXECUTED 6/7/2004
NIGUEL RESTORATION TORRES
CITY OF LAGUNA UPPER SULFUR CREEK 1-96 | 03-189-559-1 $0.00 6/1/2004| 3/31/2007 | JAMES SMITH (858) 467-2732  |CORINA (916) 341-6929 | AT STATE BOARD -
NIGUEL RESTORATION MELOCHE DAS 2/17/2006
CITY OF SAN DIEGO CHOLLAS CREEK WATER QUALITY I-72 | 04-015-559-1 $0.00 7/1/2004| 3/31/2007 | DEBORAH (858) 637-5586  |CORINA (916) 341-6929 | EXECUTED 4/11/2006
PROTECTION AND HABITAT WOODWARD MELOCHE
ENHANCEMENT PROJECT
CITY OF SAN DIEGO - | CHOLLAS CREEK WATER QUALITY Il-76 | 04-015-559-0|$2,244,000.00 7/1/2004| 3/31/2007 | DEBORAH (858) 637-5586  |CORINA (916) 341-6929 | EXECUTED 7/7/2004
STORM WATER PROTECTION AND HABITAT WOODWARD MELOCHE
ENHANCEMENT PROJECT
COUNTY OF SAN ADJUST TASK BUDGET; REDUCE 70 | 03-176-559-1 $0.00 6/ 2/2004| 3/31/2007 CORINA (916) 341-6929 | EXECUTED 1/9/2006
DIEGO, DEPARTMENT MATCH; TIME EXTENSION; MODIFY MELOCHE
OF PAI’?KS AND TASKS 6, 7 AND 9.
COUNTY OF SAN SANTA MARIA CREEK PROTECTION Il-70 | 03-176-559-0|$1,500,000.00 6/1/2004| 3/31/2006 | DEBORAH (858) 637-5586  |CORINA (916) 341-6929 | EXECUTED 6/7/2004
DIEGO, DEPARTMENT | AND RESTORATION PROJECT WOODWARD MELOCHE
OF PARKS AND
FRIENDS OF FAMOSA | FAMOSA SLOUGH WETLAND I-95 | 03-168-559-0| $367,000.00 3/1/2004| 3/31/2006 | DEBORAH (858) 637-5586  |MONICA (916) 341-5494 | CLOSED 08/31/2006
SLOUGH RESTORATION/FILL REMOVAL WOODWARD TORRES
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FRIENDS OF FAMOSA | FAMOSA SLOUGH WETLAND Il-95-1 | 03-168-559-1 $0.00 3/1/2004| 8/31/2006 | DEBORAH (858) 637-5586  |CORINA (916) 341-6929 | CLOSED 08/31/2006
SLOUGH RESTORATION/FILL REMOVAL WOODWARD MELOCHE
FRIENDS OF FAMOSA | FAMOSA SLOUGH WETLAND 195 | 03-168-559-2| $367,000.00 6/1/2004| 8/31/2006 | JAMES SMITH (858) 4672732 |CORINA (916) 341-6929 | CLOSED 08/31/2006
SLOUGH RESTORATION /FILL REMOVAL MELOCHE

PROJECT
LAKESIDE RIVER PARK | SAN DIEGO RIVER PARK-LAKESIDE I-82 | 03-169-559-0|$1,290,725.00 3/1/2004| 3/31/2006 | JAMES SMITH (858) 4672732 |CORINA (916) 341-6929 | EXECUTED 6/2/2004
CONSERVANCY CONSERVANCY RESTORATION AND MELOCHE

RECHARGE
LAKESIDE RIVER PARK | CONSTRUCTION OF WETLAND FOR 11-:082 | 03-169-559-1 $0.00 5/1/2004| 3/31/2006 | JAMES SMITH (858) 467-2732  |CORINA (916) 341-6929 | AT STATE BOARD -
CONSERVANCY WATER TREATMENT MELOGCHE DAS 9/2/2005
LAKESIDE'S RIVER SAN DIEGO RIVER PARK-LAKESIDE I1-.82 | 03-169-559-2|$1,290,725.00 3/1/2004| 3/31/2007 | JAMES SMITH (858) 467-2732  |MONICA (916) 341-5494 | AT STATE BOARD -
PARK CONSERVANCY CONSERVANCY RESTORATION AND TORRES DAS 2/17/2006

RECHARGE
LOS PENASQUITOS LP SEDIMENT CONTROL Il-20 | 03-066-559-0($1,102,000.00 | 10/ 1/2003| 3/31/2006 | DEBORAH (858) 467-2952  |CORINA (916) 341-6929 | TERMINATED 3/31/06
LAGOON FOUNDATION WOODWARD MELOCHE
MISSION RESOURCE | UPPER SAN LUIS REY WATERSHED I- 2 | 02-185-559-0| $911,000.00 |  6/30/2003| 3/31/2006 | DEBORAH (858) 467-2952  |CORINA (916) 341-6929 | CLOSED 3/28/2006
CONSERVATION ARUNDO CONTROL WOODWARD MELOCHE
DISTRICT
NATIONAL AUDUBON | BELL, DOVE AND TICK I-92 | 03-188-559-0| $402,000.00 |  6/20/2004| 3/31/2006 | JAMES SMITH (858) 4672732 |CORINA (916) 341-6929 | EXECUTED 7/28/2004
SOCIETY CREEKWATER RECLAMATION AND MELOCHE

HABITAT RESTORATION PORJECT
NATIONAL AUDUBON | BELL, DOVE, AND TICK CREEK -2 | 03-188-559-1 $0.00 5/1/2004| 3/31/2007 | JAMES SMITH (858) 467-2732  |CORINA (916) 341-6929 | EXECUTED 04/07/2006
SOCIETY POLLUTION SOURCE CONTROL, MELOCHE

WATER RECLAMATION, HABITAT

RESTORATION AND LONG-TERM

MONITORING PROJECT
THE NATURE WESTAR-WETLAND EXPANSION Il-40 | 03-256-559-0| $236,000.00 6/1/2004| 3/31/2006 | DEBBIE (858) 4672952  |CORINA (916) 341-6929 | EXECUTED 6/22/2004
INSTITUTE SCIENCE & TECHNOLOGY AGAINST WOODWARD MELOCHE

RUNOFF
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Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone

THE NATURE WESTAR (WETLAND EXPANSION 1140 | 03-256-559-1 $0.00 6/1/2004| 3/31/2007 | DEBORAH (858) 637-5586  |CORINA (916) 341-6929 | EXECUTED 4/7/2006
INSTITUTE AND TECHNOLOGY AGAINST WOODWARD MELOCHE

RUNOFF)

REGION State (916) 341-5700

NATURAL HERITAGE | SMALL IS BEAUTIFUL - SCALING I-22 | 03-216-550-0| $183,500.00 6/ 1/2004] 9/30/2006 | AHMAD KASHKOLI | (916) 341-5855  |SALLY MEZA | (916) 341-5465 | EXECUTED 5/17/2004
INSTITUTE ADAPTIVE MANAGEMENT TO FIT A

RANGE OF RIVERINE SYSTEM

RESTORATION PROJECTS
NATURAL HERITAGE | SMALL IS BEAUTIFUL - SCALING II- 22A | 03-216-550-1 $0.00 9/30/2006 SALLY MEZA | (916) 341-5465 | EXECUTED 5/5/2006
INSTITUTE ADAPTIVE MANAGEMETN TO FIT A

RANGE OF RIVERINE SYSTEM
NATURAL HERITAGE | SMALL IS BEAUTIFUL; SCALING I-22 | 03-216-550-2 $0.00 6/1/2004| 9/30/2006 SALLY MEZA | (916) 341-5465 | EXECUTED 07/11/2006
INSTITUTE ADAPTIVE MANAGEMENT TO FIT A

RANGE OF RIVERINE SYSTEM
SANTA ANA HIGH GROUNDWATER PUMPOUT 11129 | 02-251-550-0 |$6,535,000.00 3/1/2003| 3/30/2005 | SCOTT COUCH | (916) 341-5700  |SALLY MEZA | (916) 341-5465 | CLOSED 9/9/2004
WATERSHED PROJECT
PROJECT AUTHORITY
SANTA ANA HIGH GROUNDWATER PUMPOUT 1129-1 | 02-251-550-1 $0.00 3/1/2003| 3/30/2005 | BRUCE LOCKEN SALLY MEZA | (916) 341-5465 | CLOSED 09/09/2004
WATERSHED PROJECT
PROJECT AUTHORITY

Page 24 of 24

As of Tuesday, September 19, 2006




